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1.  Originator 
 
Natisha Greenway 

2.  Log Date: 
      
06/10/03 

3.  CCR #: 
     

03-0411 

4. Rev: 
     

5.  Tel: 
 
0301-925-1079 

6. Rm #:  
 
2016D 

7. Dept. 
 
DEV 

8. CCR Title: FTP Beans Suite for IDG Cell and Functionality Lab 
 

9. Originator Signature/Date 
 
Natisha Greenway    /s/ 06/10/03 

10.   Class  
    

IN 

11.  Type:    

CCR  
  

12. Need Date: 6.16.03  
 

13.  Office Manager Signature/Date 
 
Desryn Duncan  /s/ 06/10/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECSed37243 

23.   Problem:  (use additional Sheets if necessary) 
The FTP Beans Suite, a collection of two jar files, needs to be deployed to create the ftp utility class for ftp Push of Bulk URL inserts 
and deletes at the DAACs.  It needs to be installed and tested in the IDG Cell first.   
 

24.  Proposed Solution:  (use additional sheets if necessary) 
The FTP Beans Suite that contains FTPProtocol.jar and FTPUI.jar files will be packaged into a tar file on Solara for SUN and Protog1 
for SGI in the IDG Cell.  The tar files, "FTPBeans2.01_Sun.tar" and "FTPBeans2.01_SGI.tar", will be automounted as well as locally 
installed in the EDF on f3ins01 and f3acq01.   

25.  Alternate Solution:  (use additional sheets if necessary) 
none  

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Sites will not be able to create the ftp utility class for ftp Push of Bulk URL inserts and deletes. We will need to be able to test and 
deploy the packages in accordance with the ECS PSR process. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
  

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     06/11/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


